12	Asbestos Removal	21/6/21	3
13	Internal framing	24/6/21	2
14	Plumbing Rough in	28/6/21	1
15	Electrical Rough in	28/6/21	4
16	External Cladding an	28/6/21	5
17	Cabinetry Measure u	2/7/21	1
18	Resheeting walls	2/7/21	1
19	Plastering	5/7/21	4
20	Waterproofing	5/7/21	2
21	Wet area tiling	7/7/21	4
22	Cabinetry Install	14/7/21	2
23	Stone measure up	15/7/21	1
24	Plumbing Fit off	14/7/21	3
25	Stone install	26/7/21	1
26	Electrical Fit off	27/7/21	1
27	Floor Sanding	29/7/21	2
28	Painting	19/7/21	5

NB: Weekends are not included in the duration

This document is created with dhtmlx library: http://dhtmlx.com


Asbestos Remov
Internal fra
Plum
Electrical Rough in
External Cladding an


Rough in
dding and balu
Cabin
Resh
Plastering
Waterproof
Wet area tiling
Cabinetry I
Stone
Plumbing Fit off
Stone
Electr
Floor Sand
Painting

B
1

#	Task Name	Start	Duration
1	Site set out	4/5/21	1
2	Earthworks	14/5/21	3
3	Concrete steel	21/5/21	1
4	Retaining walls	25/5/21	1
5	Gravel and ground le	25/5/21	1
6	Timber delivery	31/5/21	1
7	Subfloor installation	1/6/21	2
8	Decking and posts	7/6/21	2
9	Frame out extension	8/6/21	3
10	Roof frame and shee	14/6/21	3
11	Kitchen Removal	16/6/21	3
12	Asbestos Removal	21/6/21	3
13	Internal framing	24/6/21	2
14	Plumbing Rough in	28/6/21	1



PDF TILE CUT
GITHUB SAMPLE PDF


Jun 2021
18 19 20 21 22 23 24 25 26 27 28 29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 01
Conc
Retai
Grave
Timbe
Subfloor in
Decking ar
Frame out exten
Roof frame and s
Kitchen Removal
Asbestos Remov
Internal fra

	Jul 2021																														Aug 2021											
30	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	01	02	03	04	05	06	07	08	09	10	11	12

PDF TILE CUT
GITHUB SAMPLE PDF