#	Task Name	Start	Duration
1	Site set out	4/5/21	1
2	Earthworks	14/5/21	3
3	Concrete steel	21/5/21	1
4	Retaining walls	25/5/21	1
5	Gravel and ground le	25/5/21	1
6	Timber delivery	31/5/21	1
7	Subfloor installation	1/6/21	2
8	Decking and posts	7/6/21	2
9	Frame out extension	8/6/21	3
10	Roof frame and shee	14/6/21	3
11	Kitchen Removal	16/6/21	3
12	Asbestos Removal	21/6/21	3
13	Internal framing	24/6/21	2
14	Plumbing Rough in	28/6/21	1
15	Electrical Rough in	28/6/21	4
16	External Cladding an	28/6/21	5
17	Cabinetry Measure u	2/7/21	1
18	Resheeting walls	2/7/21	1
19	Plastering	5/7/21	4
20	Waterproofing	5/7/21	2
21	Wet area tiling	7/7/21	4
22	Cabinetry Install	14/7/21	2
23	Stone measure up	15/7/21	1
24	Plumbing Fit off	14/7/21	3
25	Stone install	26/7/21	1
26	Electrical Fit off	27/7/21	1
27	Floor Sanding	29/7/21	2
28	Painting	19/7/21	5

Apr 2021: 20 21 22 23 24 25 26 27 28 29 30 01 02

NB: Weekends are not included in the duration

This document is created with dhtmlx library: http://dhtmlx.com


May 2021
01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27
Site s
Earthworks
Conc
Retai
Grave


Jun 2021
27
28
29
30
31
01
02
03
04
05
06
07
08
09
10
11
12
13
14
15
16
17
18
19
20
21
22
Timbe
Subfloor in
Decking an
Frame out exten
Roof frame and s
Kitchen Removal
Asbestos Re


Jul 2021
22 23 24 25 26 27 28 29 30 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18
bestos Remov
Internal fra
Plum
Electrical Rough in
External Cladding and balu
Cabin
Resh
Plastering
Waterproof
Wet area tiling
Cabinetry I
Stone
Plumbing Fit off


Aug 2021
17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 01 02 03 04 05 06 07 08 09 10 11 12
Stone
Electr
Floor Sand
Painting